

The Hawkins Twin

Outline, functional map, and next steps

Prepared for Tim Hawkins, Luke Weatherbie, and Craig Allen · Repositories: [hawkins-twin-platform](#) (public) · [eve-hawkins-truck-mart](#) (private commercial lane)
Public surface: [Hawkins twin platform landing](#) · [Tim VIP entry](#) · [Luke intake](#)

1. Outline of the twin

The Hawkins twin is a **retarget of one proven stack onto dealership data** — not a new platform build. Three phases, each independently fundable, each interoperating with what Hawkins already runs. AI recommends, the human approves, the system of record posts through standard interfaces.

Phase	What it is	Exit criterion
1 — Inventory twin the proof	Digital twin of parts and vehicle/VIN inventory across the nine Eastern Canada centres: stock model, demand patterns, reorder-point intelligence, inter-centre transfer recommendations, foundation dashboards (turns, fill rate, aged stock, stockout risk).	Meets requirements on live multi-centre inventory, interoperates cleanly with the existing DMS, shows measurable turns / fill-rate / stockout movement.
2 — PACCAR integrations	Connect the proven twin into the PACCAR / SAP S/4HANA ecosystem through standard, non-invasive interfaces — OData, BAPIs, EDI for parts — the same governed pattern designed for Murphy-Hoffman.	Bidirectional, governed, audit-safe interoperability with the OEM/enterprise layer, still zero lock-in.
3 — Telemetry & guidance substrate	Live asset telemetry in, guidance layer reasoning over it, predictive models layered on top (parts demand, failure prediction, maintenance windows, asset-life projection). No longer "about trucks" — a decision-intelligence substrate.	Council-side boundary applies: regulated/utility-grade applications are not commercial-lane decisions.

The three-tier pattern, twinned from MHC. Tier 1 intelligent execution (AI agent + operations console) · Tier 2 system of record (existing DMS/parts system + governed middleware — the AI never writes directly) · Tier 3 analytics (dashboards → datalake). Full audit trail, no custom code that breaks on upgrade, no lock-in.

2. Functional map — what is already standing

2.1 Reasoning layer BASELINE TECH

One engine, one stack; retarget the source, not the build. Bounded LangGraph agent (plan → retrieve → narrate), Microsoft Teams delivery, Langfuse audit trail, closed-network posture — all reused unchanged. Only the source adapter, the ephemeral DuckDB/graph compute, and the in-tenant model deployment are configured per engagement. Roughly three-quarters of any new rollout is reuse. Sources of record: the 17 July 2026 Discovery Architecture Extract and Discovery Business Brief, both committed under platform/.

Component	Status	Where it lives
Reasoning-layer canon	Committed	platform/REASONING-LAYER.md + two source-of-record PDFs

Source adapter → Hawkins systems	Not configured	Awaiting system selection and access decision
Ephemeral DuckDB compute	Pattern proven	Reused from the live finance workstream
Teams + single-surface delivery	Proven in production	Same engine as the live finance deployment

2.2 Public and partner surfaces LIVE

- **Landing page** — [hawkins-twin-platform.html](#), mirrored at `index.html` for the Pages default.
- **Tim VIP** — [second-level entry point](#) for Tim, deliberately renamed away from "Boss link" to keep the tone level.
- **Luke surface + intake composer** — [luke/](#), with the router specification at `luke/intake-router-spec.md`.
- **Hawkins intake** — [hawkins/intake/index.html](#), asking Craig and Luke for signed user agreements plus public links/access URLs for each of Craig's 16 systems.

Discipline already learned: partner-facing links resolve through user-controlled GitHub Pages. The 2026-07-20 Perplexity-artifact and pplx.app attempts both produced auth-wall failures and are on the ledger.

2.3 Intake and compliance pipeline

Luke fills the form → composer builds a machine-parseable [HAWKINS-INTAKE] message and opens his mail client → he attaches documents and sends → mail lands in the sovereign inbox → the scheduled router parses the header block and writes `meta.yml`, `notes.md`, and `attachments/` into the private compliance vault, appends the index row, and replies with the intake ID. **Surface side is live; the server-side router is specified and scheduled but not yet running.** That is the single most consequential open item in the map.

2.4 Commercial package PRIVATE LANE

Document	Function
Hawkins-Truck-Mart-briefing-note.md	Business-readable entry point for Tim and team
roadmap.md	The three-phase arc, with funding fit per phase
inventory-twin-spec.md	Phase 1 scope, three-tier pattern, research questions, SAP-shaped inventory schema
rollout-and-funding-playbook.md	NBIF Innovation Voucher, SR&ED base, IRAP first-project path
peterbilt-atlantic-saas-products-and-tools.md	Craig Allen's systems register — the substrate of the twin
sales-order-pattern-analysis-design.md · schema/combined-sf-sn-schema.md	Order-pattern analysis and the combined schema
staff-onboarding-repo-access.md	How Hawkins staff get in without changing how they work
Limelight-handoff-decision-memo.md · consortium/husqvarna-fit.md · first-of-its-kind-and-scale-plan.md	Adjacent-lane decisions and scale framing
_council-only/PROTECTED-twin-origin-thesis.md	Stays out of the Hawkins handoff package. Internal NB Power / nuclear / SAP framing

2.5 Governance, research, and the ledger

- **Canon** — `canon/` and the `hawkins/canon/` overlay: naming, framing, naming-people, entrance gate, commercial-and-scaling, and the standing order on the ethics of commercial providers (world peace, then human safety, then betterment a distant second).
- **Ledger** — `ledger/sins/`, `ledger/drift/`, and `ledger/events/` hold seven filed sins from 2026-07-20 alone, including the invented broken URL published as partner-facing, invented titles for Craig and Luke, the teal-palette drift, and the token-waste accounting. This is the accountability instrument for this engagement.

- **Research** — source-tagged public-source dossiers for Tim Hawkins, Luke Weatherbie, and Craig Allen; company files covering staff roster, inventory overview, affiliated entities, community footprint, ad-marketplace surface, and website sweep; plus logistics and electrification research and a telemetry appendix.
- **Luke Module 1** — ultra-compliance training track: Step 0 compliance intake, then a written "what Luke may do" sign-off, then the sanctioned mirror plan across the BRP/CDK Global side and the Peterbilt/PACCAR side, joined in a Postgres schema. **Steps 1 and 2 are deliberately empty until the Step 0 agreements are on file.**
- **Handoff** — the note to Tim and Luke, the team introduction, A Note For The Team, and For Luke — How To Work With The Repo.

3. Where the map has holes

Gap	Consequence
Intake router not yet running server-side	Every downstream compliance step — including Luke's sign-off — is blocked behind a manual step
No signed agreements on file	02_what_luke_may_do.md stays empty; the mirror plan cannot open
Craig's 16-system register not yet scored	Open decision on how much of the register to expose at once; no ranked first-target system
No sample-data demo standing	Luke has asked directly to see a demo on sample/test data, not live systems. Nothing in the repo answers that today
No written proposal with costs	The roadmap covers funding fit per phase; it does not state a price or a cost envelope to Tim
Data-residency answer not written down	The zero-lock-in posture is canon, but "where does our data live and who can see it" is not yet a citable one-page answer

4. Next steps — a different spin

The spin: stop advancing the architecture and instead **close Luke's five questions**. He has asked for a written overview with costs, a demo on sample data, corporate-level precedent, the specific systems needing access, and a data-residency answer. Four of the five are already answerable from committed material; none of them require touching a live Hawkins system. That is the cheapest credible path to a signature.

#	Step	Answers	Cost / dependency
1	Sample-data sandbox demo. Synthetic parts and VIN inventory across nine notional centres; run the twin end-to-end on it — turns, fill rate, stockout flags, transfer recommendations. No Hawkins data, no access request.	Luke Q2, and most of Q1	Reuses the proven stack; only a synthetic source adapter is new
2	One-page written overview with a cost envelope. Assemble from the briefing note, roadmap, and funding playbook. State the Phase 1 number, the funding offsets, and what Hawkins owns.	Luke Q1	Committed material only
3	Precedent note. Write the MHC / PACCAR-SAP corporate-level precedent plainly, with sourced links, and say clearly what is precedent versus what is new for Hawkins.	Luke Q3	Committed material only

4	Access register. Score Craig's 16 systems on a read-only sidecar basis: what the twin reads, what it never writes, what is public API versus sanctioned export. Name the single Phase 1 first target.	Luke Q4; the open exposure decision	Needs one pass with Craig
5	Data-residency and access one-pager. Where data sits, which boundary it never crosses, who holds keys, what the audit trail records, and how Hawkins exits with everything.	Luke Q5	Codifies existing posture
6	Turn on the intake router. Then Step 0 agreements can land, the sign-off can be written, and Luke's Module 1 unblocks.	The structural blocker	Spec is written; needs the scheduled job live

Sequencing. Steps 2, 3, and 5 are writing tasks against material already committed — they can be done before any further conversation. Step 1 is the one that changes the meeting, because it converts the whole package from a proposal into something Luke and Tim can click. Step 6 is what stops the compliance track from stalling a second time. Step 4 is the only one that needs another person's time.